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SCHEDULED LOCALITIES
-

Timing for NG9-1-1 Deployment may move up if diverse connectivity, GIS data onboarding, 
and call handling equipment preconditions are met.

Localities are listed in alphabetical order, not deployment order.  
Specific cut over dates will be scheduled at a later time. 

BOUNDARIES
-

PSAP and Provisioning
Boundaries mutually 

agreed to and sent to VITA 
no later than:

GIS PROJECT START
-

Locality, Intrado, VITA 
kickoff meeting 

scheduled no later than:

GIS PROJECT END
-

Mutual agreement that GIS data 
supports i3 geospatial call 

routing.  Must be 90 days before 
cutover date.

Phase 1

Alexandria
Alleghany
Arlington

Buckingham
Charlotte

Clarke
Covington

Fairfax
Falls Church

Farmville
Fauquier

Floyd
Franklin City
Goochland

Loudoun
Manassas

Manassas Park
Metro Washington AA

Prince William
Stafford

As Soon As Possible November 2019 December 2019

Phase 2

Brunswick
Charles City

Culpeper
Emporia
Fluvanna
Frederick

Fredericksburg

Greensville
King George

Louisa
Madison

Middlesex
Orange

Page
Pittsylvania

Portsmouth
Rappahannock

Richmond Amb. Auth.
Richmond County

Spotsylvania
Staunton

Virginia Beach
Winchester

December 2019 December 2019 February 2020

Phase 3

Amelia
Caroline

Chesterfield
Colonial Heights

Cumberland
Dinwiddie

Essex
Gloucester

Hanover
Henrico

Hopewell
King and Queen

King William
Lancaster
Mathews

Mecklenburg

New Kent
Northumberland

Petersburg
Powhatan

Prince George
Richmond City

Sussex
Westmoreland

February 2020 March 2020 May 2020

Phase 4

Chesapeake
Eastern Shore

Hampton
Isle of Wight

James City
Newport News

Norfolk
Roanoke City

Southampton
Suffolk
Surry
York

May 2020 June 2020 August 2020


